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Outcomes by April 2018             

• Excellent progress on delivery of the Walkway station in combination with the community 
hub

• We are certain that we will achieve the aim of a station for Magor with Undy

• Residents understand that MAGOR is working to deliver a station and an associated 
community hub

• Welsh Government demonstrates support for the community led initiative

• The press and media continue to be interested in our progress

• The GRIP 3 process is fully funded and has been completed

• The GRIP 4 process has been commissioned

• People are still very supportive of MAGOR and its campaign for a new station and improved 
rail services

• People understand the concept of a Walkway and are contributing ideas to overcome the 
‘parking risk’ 

• People aware of MAGOR’s input to the wider transport improvements for Severnside

• Still financially secure to maintain progress 



Target Milestones 2017/18

• A – Ministerial reassurance gained that confirms Magor and Undy Walkway is within the 
Welsh Government assessment process (Early May 2017) – PT/TH 

• B – Full funding secured to complete the GRIP 3 study, phases 2 and 3 (End of July 2017) –
PT/TH

• C – GRIP 3 phases 2 and 3 commenced in association with MCC, Mott MacDonald, Network 
Rail and Welsh Government (Mid. September 2017) – PT/TH/MR

• D –Parcel of land east of and adjacent to 3 Fields Site acquired for turning area (End of May 
2017) – FT/LD ????

• E - GRIP 3 completed (Mid. January 2018)

• F – MAGOR represented on Monmouthshire County Council’s 3 Field site/community hub 
project (Mid. October 2017) – PT/TH/????

• G – MAGOR represented on Monmouthshire County Council’s Severnside group (Early 
December 2017) - ????

• H - GRIP 4 Initiated (Mid. March 2018) PT/TH/MR

• I - Walkway model understood and accepted by residents following concerted campaign 
(Early March 2018) – SK/LH/LD?????
– i.e. upping game at the Fayres, car stickers, Estate Agent involvement, House Developer involvement, Schools re-

involvement and regular ‘Villager’ articles
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C – GRIP 3 (phase 2 &3 ) started

H – GRIP 4 Initiated
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Other Achievements . . .


